

Quarter 2 2019 Action Plan Progress Summary

ECONOMY						
GOAL 1: Decrease the percentage of individuals living in poverty across the county						
STRATEGY 22: Identify opportunities to prepare students to enter the economic workforce in fields necessary for the economy.						
<ul style="list-style-type: none"> a) Increase internships and work-based learning opportunities across health disciplines. b) Identify opportunities to increase the number of health pathways in high schools. c) Consider creation of articulation agreements between health pathways/Regional Occupational Programs and higher education to allow concurrent enrollment in health professions courses 						
Objective 1: By 2020, Inland Health Professions Coalition (IHPC) will increase the number of health pathways in high schools from 2 to 8 to prepare students to enter the workforce in health fields necessary for the local economy.						
Activity	Target Date	Resources Required	Lead Organization	Progress	Achievement Result	Notes
1. Develop and deliver professional development services to teachers: <ul style="list-style-type: none"> a) Trainings (Educator Resource Days, Counselor/Career Advisor trainings) b) Teacher externships c) Conferences 	<ul style="list-style-type: none"> a. June 2016-2020 b. January 2015-2020 c. Annually, in March 2015-2020 		Inland Health Professions Coalition (IHPC) ROPs School District	Completed	<ul style="list-style-type: none"> a. 5 Trainings b. 7 Externships c. 3 Conferences 	
2. Develop and deliver tools and connections for employers: <ul style="list-style-type: none"> a) Health Workforce Intelligence and forecasting b) Alignment of education/training to meet employer needs c) Brokerage of employer resources to schools 	<ul style="list-style-type: none"> a. December 2017 b. January 2015-2020 c. July 2016 - 2020 		IHPC Health Industry Employers	Completed	<ul style="list-style-type: none"> a. Health workforce studies will be produced b. Employers providing work experiences c. Students in work-based areas with learning opportunities 	
3. Provide pathways intermediary services through: <ul style="list-style-type: none"> a) Articulation agreements b) Technical support to K-12 academies c) Coordination of student work experience placements with regional stakeholders 	<ul style="list-style-type: none"> a. June 2017 b. June 2015-2020 c. June 2015-2020 		IHPC School Districts Higher Education Health Industry Employers	Completed	<ul style="list-style-type: none"> a. Established articulation agreements b. Provided training technical support for teachers c. Provided students with work experience placements 	
4. Overarching Activities: <ul style="list-style-type: none"> a) Advocate for changes in policies and practices b) Support and build Nexus Groups in San Bernardino Metro, West End Metro, Morongo Basin, and High Desert sub regions c) Advocate for diversity and for "Serve Here" d) Increase number of health academies and/or pathways in SBC. 	<ul style="list-style-type: none"> a. June 2015-2020 b. July 2013-2020 c. 2015-2020 d. 2015-2020 		IHPC School Districts	Completed	<ul style="list-style-type: none"> a. Advocate policy/practice changes b. Nexus Groups established and supported c. Number of minority students entering education pathways d. Number of academies/pathways established 	

Quarter 2 2019 Action Plan Progress Summary

GOAL 2: Increase access to safe and affordable housing for all residents						
STRATEGY 14: Identify opportunities to increase available affordable housing: a) Identify opportunities whereby private market housing lenders could develop affordable housing opportunities; and b) Encourage tax incentives for private market rental providers to provide affordable rent opportunities for targeted populations						
OBJECTIVE 1: By						
Activity	Target Date	Resources Required	Lead Organization	Progress	Achievement Result	Notes
				Pending Feasibility		
STRATEGY 24: Consider development of a countywide cross-sector Housing Policy Council to focus on affordable housing and community development issues						
OBJECTIVE 1: By						
Activity	Target Date	Resources Required	Lead Organization	Progress	Achievement Result	Notes